



CASE STUDY: SAN PABLO AVENUE GREEN STORMWATER SPINE

San Francisco Estuary Partnership



- Collaborative, non-regulatory public agency
- Protect, restore, enhance water quality & habitat

Outline

A decorative silhouette of grass blades in shades of blue and green, positioned at the top of the slide.


- **Project overview**
- **Managing Combined Funding**
- **Recommendations from the field**

EL CERRITO RAIN GARDENS



San Pablo Ave Green Stormwater Spine

Oakland
Emeryville
Berkeley
Albany
El Cerrito
Richmond
San Pablo



Project Funding Sources

Funder	Primary Activities
US EPA - SFBWQIF	Design & Engineering
DWR - IRWMP	Coordination, Community/Regional Outreach, Bay-Friendly Rating, Construction Management, Monitoring, Plant Establishment
Caltrans - SW Mitigation	Construction
SGC - Urban Greening Program	Stand-Alone El Cerrito Project

Project Status

- **100% Plan Sets – Completed April 2016**
- **Construction Bid Award – July 2016**
- **Final Caltrans Permit – January 2017**
- **Utility Coordination – Current**
- **Construction – April thru November 2017?**

Managing Multiple Funding Sources

Timing/Sequencing

- Start/End dates
- Reimbursement periods
- Match requirements



Managing Multiple Funding Sources

Grant Administration

- Reporting/Tracking
- Specific Requirements
- Ineligible Costs



Challenges/ Recommendations

Timing/
Sequencing

- ❑ Consolidate or Align Funding Programs

- ❑ Integrate Green Streets with planned CIPs

Grant

Administration

- ❑ Add Green Streets benefits to funder criteria

Ineligible Costs

- ❑ Expand Compete Streets definition

THANKS!

Any questions?

You can find me at
josh.bradt@sfestuary.org





Oakland Site Schematic Design



Oakland Rendering

